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Water Board approves VPDES permits for ’
issue by DEQ

Water Treatment Conceptual Engineering Reviews ’
submitted to the DEQ for Possum Point

Possum Point water Treatment Conceptual ’
Engineering Reviews approved by DEQ

Water Treatment System Construction ’
complete

Water Treatment System Testing and Commissioning ’
complete

Begin discharge of surface water from Bremo North and ’
East Ponds and Possum Point Delta Pond

End Discharge of Surface Water from Possum
Point Delta (estimated 80 days)

End subsurface (pore) from Possum Point Delta ’
pond (estimated 270 days)

End treatment of stormwater as required ’
during ash pond closure at Possum Point Delta
pond

January 14,2016

February 11,2016

February 29, ,2016

March 25,2016

April 4,2016

April 11,2016

July,2016

May, 2017

February, 2018
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Water Board approves VPDES permits for ’ January 14,2016
issue by DEQ

Water Treatment Conceptual Engineering Reviews ’ January 28,2016
submitted to the DEQ for Bremo

Bremo water Treatment Conceptual Engineering ’
Reviews approved by DEQ February 11,2016

Water Treatment System Construction ’ April 42016
complete !
Water Treatment System Testing and Commissioning ’ April 15,2016
complete

Begin discharge of surface water from Bremo North and ’
East Ponds and Possum Point Delta Pond

April 18,2016

End Discharge of Surface Water from Bremo ’ May, 2016
North and East ponds{estimated 30 Days) !

End subsurface (pore) from Bremo North and East March, 2017
ponds (estimated 270 days)

End treatment of stormwater as required ’ February, 2018
during ash pond closure of Bremo North and
East ponds
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